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PROCESSOR DEVELOPMENT PROGRAM

STAT

| |has returned to the] from his STAT
Westover assignment and has been full time on this program
for a couple of weeks., Ivan is enthusiastic over the

‘ program and has started off energetically. He has completed

a small task to determing minimum capstan diameter for
film to conform to a 180" bend most readily. He is
planning four more tasks and hopes to have the work state-
ments ready for discussion with George on his visit
planned for the week of October 19. These tasks will be
concerned with:

1, Pump evaluation tests.
2. Pipe and pipe fitting pressure drop tests.
3. Liquid bearing tests.

4, Positive pressure capstan operation,

at | He feels it is important to determine whether STAT
it 1s even possible to operate a clean room in a clean

condition. He plans to maintain a strict schedule and

log of activities. He feels he needs to devise new

methods of measuring cleanliness., Ivan firmly believes

that determining the effectiveness of a clean room will

be an important contribution.

‘ Ivan _had a very enlightening experience with clean rooms

For the clean room,E;;::]will drop ship the stainless STAT
steel wall modules, oor beams, etc., at[__Jon October STAT
20, hopes to have the demolition complete and ready STAT
for o move right in and start assembly. If things STAT

move Tight along, they think the clean room will.be
complete in about 60 days.

£ the major bottlenecks has been getting buildin
32§mgts. |has been Workﬁng closely Wltﬁ STAT
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the architect and they expect to have the permits Monday,
October 13, Howard has been continually making revisions
to the flon:fiij, within the constraints of their com=
mitment to to get a more efficient operation,

They have re=-examined the air conditioning requirement
and believe they need a 15~ton unit because of the heat
and flow generated by the air bearings and the dryer.

The water supply for the lab will be conditioned by a de~
ionization system,

[ |is not very enthusiastic over the possibility
of setting up the SAC HTA=-3A in the clean room. He

inks it might be better if it were set up outside.

has the HTA-3A in their plant for upgrading but no
authorization from SAC to proceed yet, so they can't
touch it,
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